
UNCG Chilled Water 
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PHASE 1A  - MAY 2024
(STIRLING CLOSED)

PHASE 2 - MAY-JUNE 2024

PHASE 3 - JUNE 2024

PHASE 4 - JULY 2024
(STIRLING CLOSED)

PHASE 8 - SEPT-OCT 2024
(THETA CLOSED)

PHASE 7 - AUG-SEPT 2024
(EAST DECK ENTRANCE CLOSED)

PHASE 5 - JULY 2024

PHASE 6 - AUG 2024

PHASE 9 - OCT 2024

PHASE 10 - NOV 2024

PROJECT STAGING AREA - 
MAY 2024 - MARCH 2025

PHASE 11 - DEC 2024

TEMPORARY GRAVEL DRIVE -
PROJECT PHASED TO
PROVIDE SINGLE LANE
SERVICE ACCESS ONLY
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PHASE 1B  - MAY 2024


